Start Date	14-Aug	End Date	19-Sep		
August			Spetember		
Week 1	14-Aug	React Basics (Setup App)	Week 4	2-Sep	Authentication & Authorization
	15-Aug	React Routing		3-Sep	File Handling & Uploads (Multer)
	16-Aug	Component Lifecycle & Hooks		4-Sep	MongoDB Basics (CURD)
Week 2	19-Aug	Managing Forms & Inputs		5-Sep	Advanced MongoDB (Relations, Indexing)
	20-Aug	State Management		6-Sep	Connecting Backend to Frontend
	21-Aug	Advanced Hooks	Week 5	9-Sep	Error handling & Debugging
	22-Aug	Styling In React		10-Sep	Final Project (Planning & Setup)
	23-Aug	Third-Party Libraries (Toast)		11-Sep	Project (Develop Frontend with React)
Week 3	26-Aug	Testing (Unit Test)		12-Sep	Project (Develop Backend with Node)
	27-Aug	Deployement		13-Sep	Project (Database Integration)
	28-Aug	Node (Setup Server)	Week 6	16-Sep	Project (Connecting Frontend & Backend)
	29-Aug	Express (Routes, Middleware)		17-Sep	Project (Testing & Debugging)
	30-Aug	RESTful API's (CURD)		18-Sep	Project (Final Improvements & Fixes)
				19-Sep	Project(Deployement (Vercel/Netflify))